COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 15/ 2021

ESTI MATE SUMVARY 10: 55: 57
CONTI D: C23548 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23548- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIVE ALLOW 84 WORK DAYS
REGI ON 1 ADA RAMPS PHASE 6 PERCENT TIME  17.86 ORI G TI ME ALLON 84 WORK DAYS
PRQJIECT NO. CR100- 342
REG ON 1 ADA RAMPS PHASE 6
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DENVER
ARAPAHCE
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 07/ 08/ 2021 DATE TI ME STARTED 06/14/2021
P.O. Box 4768 DATE LET 12/ 17/ 2020 DATE WORK BEGAN 06/ 14/ 2021
DATE AWARDED 12/ 21/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/21/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 06/ 14/2021
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,405, 320.00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $ 1,276,000.00 NON- PARTI Cl PATI NG 94, 037. 58 94, 037. 58
PERCENT COVPLETE: 6. 69% TOTAL EARNI NGS 94, 037. 58 94, 037.58
FUNDS AVAI LABLE: $ 1,311,282.42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 94, 037. 58 94, 037. 58
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,000. 96 -2, 000. 96
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 92, 036. 62 92, 036. 62
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 92, 036. 62 92, 036. 62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95,70236;.765 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23548-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: CR100- 342 ESTI MATE NO 0001 10: 55: 57
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
15, 000. 00000 0. 000 0.00
0010 202-00001 Renoval of Structure 4. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0015 202-00090 Renoval of Delineator 12. 000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0.00
0020 202-00200 Renoval of Sidewal k 2,404. 000 0. 000
5% 126. 900 3,299. 40
26. 00000 126. 900 3,299. 40
0025 202-00203 Renoval of Curb and Gutter 1, 505. 000 0. 000
LF 144.100 2,017. 40
14. 00000 144. 100 2,017.40
0030 202-00210 Renoval of Concrete Pavenent 175. 000 0. 000
5% 0. 000 0.00
28. 00000 0. 000 0. 00
0035 202-00220 Renoval of Asphalt Mat 200. 000 0. 000
Sy 0. 000 0.00
22. 00000 0. 000 0.00
0040 202-00250 Renoval of Pavenent Marking 1, 811. 000 0. 000
SF 0. 000 0.00
1. 50000 0. 000 0. 00
0045 202-00827 Renoval of Pull Box 22.000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0.00
0050 202-00831 Renoval of Traffic Signal Head 1. 000 0. 000
EACH 0. 000 0.00
875. 00000 0. 000 0. 00
0055 202-00860 Renopval of Pedestrian Push Button 29. 000 0. 000
EACH 0. 000 0.00

50. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0060 202- 04005

0065 203-00050

0070 203-01590

0075 203-01597

0080 208-00090

0085 210-00810

0090 210-01700

0095 210-02510

0100 210-04010

0105 210-04020

0110 210-04050

C23548
23548-BID
CR100- 342
| TEM
DESCRI PTI ON

Cl ean Val ve Box

Unsui tabl e Materi al

Front End Loader (Rubber Tire)

Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Ground Sign

Reset Sprinkl er Head

Rel ay Sprinkler System

Adj ust Manhol e

Modi fy Inlet

Adj ust Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
50. 00000
250. 000
cy
45. 00000
20. 000
HOUR
20. 00000
100. 000
HOUR
20. 00000
84. 000
EACH
400. 00000
16. 000
EACH
50. 00000
15. 000
EACH
35. 00000
1. 000
LS
5, 000. 00000
3. 000
EACH
500. 00000
4. 000
EACH
1, 650. 00000
3. 000
EACH

320. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT
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CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23548-BID ESTI MATE RUNO7/15/ 2021
PRQIECT CR100- 342 ESTI MATE NO 0001 10: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADVWAY
0115 304-06000 Aggregate Base Course (C ass 6) 600. 000 0. 000
TON 0. 000 0. 00
25. 00000 0. 000 0. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 250. 000 0. 000
TON 0. 000 0. 00
100. 00000 0. 000 0. 00
0125 412-01000 Concrete Pavement (10 Inch) 141. 000 0. 000
Sy 0. 000 0. 00
184. 00000 0. 000 0. 00
0130 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 608- 00000 Concrete Sidewal k 650. 000 0. 000
SY 21. 300 1, 469. 70
69. 00000 21. 300 1, 469. 70
0140 608-00010 Concrete Curb Ranp 1, 502. 000 0. 000
SY 83. 800 12, 486. 20
149. 00000 83. 800 12, 486. 20
0145 608-00015  Detectabl e Warnings 15. 000 0. 000
SF 0. 000 0. 00
80. 00000 0. 000 0. 00
0150 609-21010 Curb and Gutter Type 2 (Section I|-B) 950. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0155 609-21020 Curb and Gutter Type 2 (Section I1-B) 850. 000 0. 000
LF 80. 900 3,155. 10
39. 00000 80. 900 3,155.10
0160 609-21021 Curb and Gutter Type 2 (Section I1-M 200. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0. 00
0165 609-40010 Curb Type 4 (Section B) 10. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23548-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: CR100- 342 ESTI MATE NO 0001 10: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 610-00030  Median Cover Material (Concrete) 5, 905. 000 0. 000
SF 2.900 33.35
11. 50000 2.900 33.35
0175 612-00001 Del i neator (Type 1) 14. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0.00
0180 613-07001  Type One Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0185 613-07002 Type Two Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0190 613-07003 Type Three Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0195 613-07004 Type Four Pull Box 18. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0200 613-07005 Type Five Pull Box 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0205 614-00220 Steel Sign Post (2.5x2.5 Inch Tubing) 200. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0210 614-72860 Pedestrian Push Button 5. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0215 614-72863 Pedestrian Push Button Post Assenbly 20. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0220 626-00000  Mbobilization 1. 000 0. 000
LS 0.151 27,338.93

181, 052. 50000 0.151 27, 338. 93



CONTI D: C23548 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23548-BI D ESTI MATE RUNO7/15/ 2021
PRQIECT: CR100- 342 ESTI MATE NO 0001 10: 55: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 626-01113  Public Information Management (Tier 111) 156. 000 0. 000
DAY 156. 000 18, 720. 00
120. 00000 156. 000 18, 720. 00
0230 627-00001 Pavement Mar ki ng Pai nt 20. 000 0. 000
GAL 0. 000 0. 00
50. 00000 0. 000 0. 00
0235 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2, 770. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 75000 0. 000 0. 00
0240 629-01001 Survey Monunent (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0245 629-01031 Survey Monument (Type 3A) 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0250 629-01110 Locate Monunents 12. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0255 630-00000 Fl aggi ng 2, 800. 000 0. 000
HOUR 40. 000 840. 00
21. 00000 40. 000 840. 00
0260 630- 00007 Traffic Control Inspection 34.000 0. 000
DAY 4. 000 2,000. 00
500. 00000 4.000 2,000. 00
0265 630-00012 Traffic Control Managenent 84. 000 0. 000
DAY 7.000 10, 500. 00
1, 500. 00000 7.000 10, 500. 00
0270 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0275 630-80340 Pedestrian Barricade (ADA) 400. 000 0. 000
LF 200. 000 11, 000. 00

55. 00000 200. 000 11, 000. 00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

630- 80341

630- 80342

630- 80357

630- 80360

630- 80363

630- 80380

630- 80393

700- 70010

700- 70111

700- 70310

C23548
23548-BID
CR100- 342
| TEM
DESCRI PTI ON

ROADWAY

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Advance Warning Flashing or Sequencing Arrow Panel (B

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Panel s

St ackabl e Verti cal

F/ A M nor Contract Revisions

Project First Program

F/ A Landscapi ng

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
Size A 91. 000
EACH
5. 00000
Si ze B) 33.000
EACH
5. 00000
8. 000
EACH
50. 00000
400. 000
EACH
20. 00000
20. 000
EACH
20. 00000
400. 000
EACH
1. 00000
400. 000
EACH
20. 00000
100, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
19. 500
19. 500

0. 000
4. 000
4.000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
10. 000
10. 000

0. 000
45. 000
45. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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AMOUNT
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CONTI D: 23548
PCN: 23548-BI D ESTI MATE RUN 07/ 15/ 2021
PRQJECT: CR100- 342 ESTI MATE NGO 0001 10: 55: 57
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADWAY
0330 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
CAT 0200  CURRENT AMI $ 1,405,320.00% 94,037.58% 94, 037.58
PRQJECT TOTAL CURRENT AMI $ 1,405, 320.00$ 94,037.58% 94, 037.58



